
Facilities

Facility (Priority Group)
Budget        

x = Complete   Transition Plan
Actual         

*=Est. Cost
Difference 

Over/(Under)

Difference 
between 
Budget & 

Actual 
Over/(Under) Status Estimate Actual

FY 94-95  CDBG Funds $300,000
1.  Bret Harte Branch Library (5) X $66,000 $158,250 $92,250 Complete Apr. 96 Sept. 98
2.  North Branch Library (5) X $26,800 $166,192 $139,392 Complete May. 96 Oct. 97
3.  Burnett Branch Library (5) X $75,200 $136,735 $61,535 Complete May .96 Sept. 96
4.  Mark Twain Branch Library (5) X $23,000 $55,693 $32,693 Complete May .96 Sept. 96

FY 94-95 Totals $300,000 $191,000 $516,870 $325,870 $216,870

FY 95-96   CDBG Funds $2,099,000
5.  Council Chambers (1) X $30,000 $60,001 $30,001 Complete Feb. 96 Nov. 96
6.  Arena (elevators see #7)       (1) X $545,000 $545,000 * $0 Complete May. 97 Aug. 98

Handrails (phase II) X Complete Jun. 01 Feb. 02
7.  Elevators at various locations (1) X $241,000 $333,640 $92,640 Complete May. 97 Apr. 98
8.  Main Library (elevators see #7)  (1) X $116,000 $170,912 $54,912 Complete Apr. 97 Sept. 98
9.  City Hall restrooms - 7th Floor (1) X $40,000 $76,797 $36,797 Complete Mar. 96 July. 96
10. City Hall restrooms - 14th Floor (2) X $40,000 $72,087 $32,087 Complete Jul. 96 Sept. 96
11. City Hall restrooms - Lower Level (1) X $40,000 $56,539 $16,539 Complete Jan. 97 April. 97
12. City Hall restrooms - 4th Floor (2) X $40,000 $78,937 $38,937 Complete Jul. 97 Jan. 98
13. City Hall (except restrooms/elevators) (1) $196,000 $196,000 * $0

Door hardware X Complete Sept. 96 Oct. 96
ADA Signage Complete Nov. 99 Nov. 00
Counters 10th Flr. X Complete Jan. 99 Aug. 99

Completion DateCost for ADA Corrections

STATUS REPORT ON ADA PROJECTS
as of 2/10/03
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Lower Level Ramp Design Complete
Counters 4th Floor X Complete Jul.99 Aug. 99
3rd Floor Counter 90% Complete Nov. 01
Stairwell Handrails In Progress Jun. 01

14. Amphitheatre (1) X $28,700 $48,869 $20,169 Complete Dec. 96 May-97
15. Nature Center  (1) X $53,000 $99,131 $46,131

Walkways (Phase I) X Complete Jul. 97 Oct. 97
Restrooms (Phase II) X Complete Oct. 98 Dec. 98
Bridge (added to Transition Plan) In Progress

16. Senior Center - Phase I (2) $93,000 $93,000 * $0 Complete Jul. 97 Jun. 98
Portable wheelchair lift X Complete Oct. 98 Dec. 98
Front automatic door/hardware - Phase II Complete Feb. 00 Jul.01

17. Bixby Park (2) X $15,600 $72,304 $56,704 Complete Aug. 97 Dec. 97
18. Convention Center X $1,142,000 $1,173,834 $31,834 Complete Jan. 98 Nov.98
19. El Dorado Golf Course - parking (2) X $11,000 $8,412 -$2,588 Complete Mar. 97 May. 97
20. Recreation Golf Course - parking (2) X $13,000 $10,001 -$2,999 Complete Mar. 97 May. 97

FY 95-96 Totals $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
Running Totals $2,399,000 $2,835,300 $3,612,334 $777,034 $1,213,334

FY 96-97 CDBG Funds $700,000
21. Bayshore Playground (3) X $112,000 $179,142 $67,142 Complete Oct. 97 Mar. 99
22. Belmont Plaza Pool (3) X $289,000 $186,059 -$102,941 Complete Jun. 98 Jul. 00
23. Belmont Pier (3) $88,000 $88,000 $0 Mar. 02 Jul. 02

Parking lot & bike path (phase I) In Progress Jan.02
Restroom (phase II) 90% design complete

24. Bluff Park (3) X $7,000 $7,003 $3 Complete Apr. 97 Oct. 97

25. Houghton Park (3) X $241,000 $241,000 $0 Complete Jan. 99 Jun.01

ADA PROJECTS - Continued

Cost for ADA Corrections Completion Date
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26. Public Restroom, 400 E. Shoreline - DTM D-5 (3) X $10,000 $69,000 $59,000 Complete Oct. 99 Dec. 99
27. Public Restroom, 407 Shoreline Village (3) X $14,000 $14,000 $0 Completed by lessee
28. Public Restroom, Bayshore & 2nd Street (3) X $61,000 $79,000 $18,000 Complete Jun. 00 Nov. 00
29. Public Restroom, Cherry & Ocean (3) X $13,000 $40,466 $27,466 Complete May. 99 Jun. 99
30. California Recreation Center (3) X $81,000 $192,646 $111,646 Complete Jan. 99 May. 99

FY 96-97 Totals $700,000 $916,000 $1,096,316 $180,316 $396,316
Running Totals $3,099,000 $3,751,300 $4,708,650 $957,350 $1,609,650

FY 97-98 CDBG Funds $600,000
                 GPF/Cable Franchise/PRM $700,000
31. El Dorado Park West - Comm Ctr. Restrooms (4) X $40,000 $25,320 -$14,680 Complete May. 98 Jul. 98
32.  El Dorado Park West (4) $326,400 $366,000 * $39,600

Phase I - building interior X Complete May. 01 Nov. 01
Phase II - facility site work Under construction Jul. 02
Phase III - playground equipment On hold for delivery of materials Sept. 02
Phase IV - walkways/parking areas Complete Aug. 02
Phase V - remaining Bldg. Doors & Restrooms

33.   Drake Park (4) $153,000 $153,000 * $0 In progress Feb. 02 Jul. 02
34.   Jackson Park (4) X $54,000 $32,969 -$21,031 Complete Aug. 98
35.   MacArthur Park (4) $70,500 $70,500 * $0 In progress Jun.01
36.   City Hall restrooms - 3rd Floor (2) X $40,000 $38,092 -$1,908 Complete Apr. 98 Jul. 98
37.   City Hall restrooms - 5th Floor (2) X $40,000 $72,500 $32,500 Complete Nov. 99 Feb. 00
38.   City Hall restrooms - 6th Floor (2) X $40,000 $72,500 $32,500 Complete Jan. 00 Dec. 99
39.   Recreation Park - Blair Field (6) X $36,000 $130,000 $94,000 Complete Aug. 99 Jul. 00

Cost for ADA Corrections Completion Date

ADA PROJECTS - Continued
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40.  Hudson Park restrooms, new restrooms (-) X $300,000 $300,000 Complete Jan. 99 May.01
41.  DTM R.R. Rehab. D2 X $50,000 $50,000 Complete Sept. 98 Apr. 99
42.  DTM R.R. ADA Modif. D5 X $48,700 $48,700 Complete Jul.99 Dec.99
43.  Duck Pond Tot Lot X $50,000 $50,000 $0 Complete Jul.01 Aug.01

FY 97-98 Totals $1,300,000 $849,900 $1,409,581 $559,681 $109,581
Running Totals $4,399,000 $4,601,200 $6,118,231 $1,517,031 $1,719,231

FY 98-99 CDBG Funds $600,000
                 GPF/Cable Franchise/PRM $700,000
                 Westside Funding $375,000 (Hudson Park & Westside Health)
44.  West Facility Center (5) $87,000 $87,000 * $0

ADA facility upgrade In Progress May. 01
Play Equipment X Construction complete Jul.01 Sept.01
Elevator Construction complete Feb. 02 Feb. 02

45.  Admiral Kidd  $30,000 $300,000 $270,000 In Progress Jan. 03
Parking lot, R.R., soccer field
Teen ctr. Basketball/tennis crt. Baseball field

46.  Whaley Park (switched w/Pan American Park) (4) $216,000 $216,000 * $0

Phase I In Progress Feb. 03

Phase II In Progress Nov. 02
Phase III In Progress May. 03

47.  Central Facilities (5) $99,000 $99,000 * $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete Jul.01 Sept.01

48.  North Facilities (5) $64,000 $64,000 * $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete May. 02 Jul. 02

49.  Los Altos Branch Library (5) $22,800 $22,800 * $0
In progress; final drawing 
completed Oct. 01

ADA PROJECTS - Continued

Completion DateCost for ADA Corrections
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50.  El Dorado Branch Library (5) $41,800 $41,800 * $0 In progress Mar. 02
51.  Bayshore Branch Library (5) $33,800 $33,800 * $0 In progress Mar. 02
52.  Dana Branch Library (5) $64,300 $108,600 * $44,300 In pre-construction stage Oct. 01
53.  Ruth Bach Branch Library (5) $66,000 $106,000 * $40,000 In progress Oct. 02

54.  Brewitt Branch Library (5) $41,000 $41,000 * $0
Project to follow Ruth Bach ADA 
Improvements

55.  Alamitos Branch Library (5) $32,100 $32,100 * $0 In preliminary stages

56. Martin Luther King Park (4) $153,000 $153,000 * $0
Finalizing design consultant 
negotiations.  

57. City Hall - 8th Fl. Restrooms $40,000 $40,000 * $0 In preliminary stages Jul. 01
FY 98-99 Totals $1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
Running Totals $6,074,000 $5,592,000 $7,463,331 $1,871,331 $1,389,331

FY 99-00 CBDG Funds $600,000
                 General Purpose Fund $700,000
                 NLB Tax Increment $200,000 (Schrer Park)
                 WLB Tax Increment $300,000 (Admiral Kidd Park)
                 State grant $400,000 (Play Equipment)
58. City Hall - 10th fl restrooms $40,000 $40,000 * $0 Jul. 01
59. City Hall - 9th fl restrooms $40,000 $40,000 * $0 Jul. 01
60. City Hall Lincoln Park $0 In preliminary stages

61. Scherer Park (7) $241,000 $241,000 * $0 In Progress
62. Rancho Los Cerritos (5) (switched w/Veterans) $112,500 $112,500 * $0 Construction 100% complete; Aug.01 Aug.02
63. Marine Park/Mothers Beach (5) $66,000 $40,000 * -$26,000
64. El Dorado Park East (6) $309,000 $309,000 * $0

ADA PROJECTS - Continued
Cost for ADA Corrections Completion Date
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65. Rancho Los Alamitos (5) $33,000 $33,000 * $0
66. Heartwell Park (6) $241,000 $241,000 * $0 In Progress

Play Equipment Apr. 02
Walkway/Fixed sitting area Apr. 02

67. Recreation Park (King Tennis/Rogers Field/Lawn Bowling) $304,000 $304,000 * $0 In Progress

68.  DTM R.R. Rehab

D1 X $14,000 $50,000 * $36,000 Complete Aug.00 Mar.01

D3 X $12,000 Complete Apr.01 Jun.01

D4 X $16,000 $50,000 * $34,000 Complete Aug.00 Mar.01

D6 X $31,000 Complete Apr.01 Jun.01

69.  DTM R.R. Rehab

D7 Awaiting signatures Dec. 02
D8 On hold (lack of funds)

FY99-00 Totals $2,200,000 $1,459,500 $1,460,500 $1,000 ($739,500)
Running Totals $8,274,000 $7,051,500 $8,923,831 $1,872,331 $649,831

ADA PROJECTS - Continued
Cost for ADA Corrections Completion Date
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FY 00-01 CDBG Funds $600,000 
                 General Purpose $1,150,000 
70. Conv. Ctr.: (All remaining corrections) $767,100 $767,100 * $0

Ctr. Theatre Aisle Rail* X $6,000 $6,000 * $0 Complete May.01 Jun.01
71. Conv. Ctr. (Remaining ADA improvements) In preliminary stages.

Signing
Restroom Partitions
Service Elevator
Ticket Window
Main Entrance Thresholds, etc.

72. All remaining parking lots $48,000 $48,000 * $0 In progress
73. Airport Main Terminal & Parking $139,800 $139,800 * $0 In progress
74. Bixby Knolls Park $88,500 $88,500 * $0 In progress
75. Public Service Admin. Office & Building $3,000 $3,000 * $0 In progress
76. S.E. Resource Recovery $4,800 $4,800 * $0 In progress
77. Alamitos Park $12,000 $12,000 * $0 In progress
78. Channel View $4,500 $4,500 * $0 In progress
79. Marina Vista Park $34,500 $34,500 * $0 In progress
80. Public Restroom, B-5 Coronada & Ocean $42,000 $42,000 * $0 In progress
81. Public Restroom, B-6 Granada & Ocean $46,500 $46,500 * $0 In progress
82. Public Restroom, B-7 Claremont & Ocean $27,000 $27,000 * $0 In progress
83. Alamitos Bay Marina Basin 6 $15,000 $15,000 * $0 In progress
84. Chittick Field $43,500 $43,500 * $0 In progress
85. Video Annex $3,000 $3,000 * $0 In progress
86. Bella Flora Fountain $9,000 $9,000 * $0 In progress
87. Los Altos Plaza X $5,800 $5,800 * $0 Complete Oct. 00 May. 01
88. Site to be determined $456,000 $456,000 * $0
* money taken out from No. 83-sites to be determined ($6,000) ($6,000) * $0

FY 00-01 Totals $1,750,000 $1,750,000 $1,750,000 $0 $0
Running Totals $10,024,000 $8,801,500 $10,673,831 $1,872,331 $649,831

*money taken out from No. 83-sites to be determined

ADA PROJECTS - Continued

Cost for ADA Corrections Completion Date
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FACILITIES RECAP

Facility (Priority Group) Budget Transition Plan Actual
Difference 

Over/(Under)

Difference 
Between 
budget & 

Actual Status Estimate Actual
FY 94/95 $300,000 $191,000 $516,870 $325,870 $216,870
FY 95/96 $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
FY 96/97 $700,000 $916,000 $1,096,316 $180,316 $396,316
FY 97/98 $1,300,000 $849,900 $1,409,581 $559,681 $109,581
FY 98/99 $1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
FY 99/00 $2,200,000 $1,459,500 $1,460,500 $1,000 ($739,500)
FY 00/01 $1,750,000 $1,750,000 $1,750,000 * $0 $0

FUNDING OF PRIORITY FACILITIES - TOTAL TO DATE $10,024,000 $8,801,500 $10,673,831 $1,872,331 $649,831

Note: Many facilities are completed in phases.  The date indicated for "completed" is when the final correction is completed.

ADA PROJECTS - Continued

Cost For ADA Corrections Completion Date
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Project Funding Source Budget
Actual Cost     

(* = Est. Cost)
Priority Group       
(Bus Route) Project Status Estimate Actual

FY 94-95 $500,000 Budgeted for Curb Ramps

Curb Ramps Gas Tax $500,000 $370,000 * Complaints Complete Jan. 96

Total $500,000 $370,000
Running Total $500,000 $370,000

FY 95-96 $500,000 Budgeted for Curb Ramps and $500,000 Budgeted for Bus Stops

Curb Ramps Gas Tax $500,000 $500,000 * 1,2, & Complaints Complete Sept. 97

Bus Stops - Phase I Prop A $500,000 $246,000 * L.B. Transit Complete Feb. 97
Bus Stops - Phase II Prop A $108,000 * L.B. Transit Complete Nov. 96

Bus Stops - Phase III Prop C $55,200 * 1 (Route 51/52) Complete Feb. 97

Total $1,000,000 $909,200

Running Total $1,500,000 $1,279,200

FY 96-97 $500,000 Budgeted for Curb Ramps and $125,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $500,000 $530,000 * 1, 2, 3, & Complaints Complete Dec. 97

Bus Stops Prop A $125,000 $240,000 *
1 & 2 (Routes 52, 91-
94, 111, 112, 121) Complete Jul-98

Total $625,000 $770,000
Running Total $2,125,000 $2,049,200

FY 97-98 $825,000 Budgeted for Curb Ramps and $700,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $400,000 $330,000 *
1, 2, 3, 4, & 
Complaints

Contract 
awarded Jun-99

Curb Ramps Gas Tax $50,000 $50,000 Complaints Complete Jul. 98
Westside Tax $175,000 $175,000 8 Complete Oct. 98
Gas Tax $200,000 $200,000 Complaints Complete Feb. 99

Bus Stops Prop A $700,000 $760,000

3, 4, 5, 6, & 7 
(Routes 41-45, 61, 
62)

Under 
construction - 
10% May-99

Total $1,525,000 $1,515,000

Running Total $3,650,000 $3,564,200

Curb Ramps and Bus Stops

Completion Date

ADA PROJECTS - Continued
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Project Funding Source Budget
Actual Cost     

(* =Est. Cost)
Priority Group       
(Bus Route) Project Status Estimate Actual

FY 98-99 $500,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $250,000 $250,000 * Complete May-00

Curb Ramps Gas Tax $250,000 $250,000 * Complaints Complete Mar. 00
Bus Stops Prop C $250,000 $250,000 * misc. bus stops Complete May-00

Bus Stops Prop A $500,000 $500,000 * Remaining bus stops

Under 
construction - 
95% Jun-00

Total $1,250,000 $1,250,000
Running Total $4,900,000 $4,814,200

FY 99-00 $900,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $650,000 $650,000 * Scoping work

Curb Ramps Gas Tax $250,000 $250,000 * Complaints Scoping work

Bus Stops Prop C $250,000 $250,000 * misc. bus stops Scoping work

Bus Stops Prop A $500,000 $500,000 * Remaining bus stops Scoping work
Total $1,650,000 $1,650,000

Running Total $6,550,000 $6,464,200
FY 00-01
Curb Ramps Gas Tax $1,250,000 $1,250,000 *
Bus Stops Prop C $250,000 $250,000 *
Curb Ramps along Bus Routes Prop A $50,000 $50,000 *

Total $1,550,000 $1,550,000
Running Total $8,100,000 $8,014,200

Completion Date

ADA PROJECTS - Continued
Curb Ramps and Bus Stops

Page 10 of 10


